STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

PROGRAM DEVELOPMENT & ADMINISTRATION DIVISION
LOCAL PROGRAMS DEVELOPMENT OFFICE
SUITE 600, JAMES K. POLK BUILDING
505 DEADERICK STREET
NASHVILLE, TENNESSEE 37243-1402
(615) 741-5314

BUTCHELEY BILL LEE
DEPUTY GOVERNOR & GOVERNOR
COMMISSIONER COF TRANSPORTATION

July 7, 2023

The Honorable Hollie Berry
Mayor, City of Red Bank
3117 Dayton Boulevard
Chattanooga, TN 37415

Re: Dayton Blvd, From Signal Mountain Blvd North to Newberry Street East
Red Bank, Hamilton County
PIN: 130774.00
Federal Project Number: TAP-M-1406(10)
State Project Number: 33LPLM-F3-272
Agreement Number: 200269

Dear Mayor Berry:

| am attaching an amendment to the original contract to this letter. The amendment extends the
contract completion date and replaces Exhibit A. Please review the amendment and advise me if
it requires further explanation. If you find the amendment satisfactory, please execute it in
accordance with all rules, regulations, and laws. Adobe Sign will then forward the document for the
signature of the attorney for your agency. Once the amendment is fully executed Adobe Sign will
email you a link to the fully executed amendment.

If you have any questions or need any additional information, please contact Katie Brown at
615-253-2421 or katie.brown@tn.gov.

Sincerely,

Chasity B
Transportation Manager 1

Attachment



Amendment to Replace Exhibit A and Change Completion Date

Amendment Number: 1
Agreement Number: 200269
Project Identification Number: 130774.00
Federal Project Number: TAP-M-1406(10)

State Project Number: 33LPLM-F3-272

THIS AGREEMENT AMENDMENT is made and entered into this day of

, 20 by and between the STATE OF TENNESSEE DEPARTMENT OF
TRANSPORTATION, an agency of the State of Tennessee (hereinafter called the "Department")
and the CITY OF RED BANK (hereinafter called the "Agency"), for the purpose of providing an
understanding among the parties of their respective obligations related to the management of the
project described as:

Dayton Blvd, From Signal Mountain Blvd North to Newberry Street East

I. The language of Agreement # 200269 dated October 28, 2020 Exhibit A is hereby
deleted in its entirety and replaced with the attached Exhibit A for Amendment 1 .

2. The language of Agreement # 200269 dated October 28, 2020 Section B.2a) is
hereby deleted in its entirety.

3. The following is added as B.2a).

B.2a) The Agency agrees to complete the herein assigned phases of the Project
on or before February 3, 2025. If the Agency does not complete the
herein described phases of the Project within this time period, this
Agreement will expire on the last day of scheduled completion as
provided in this paragraph unless an extension of the time period is
requested by the Agency and granted in writing by the Department prior
to the expiration of the Agreement. An extension of the term of this
Agreement will be effected through an amendment to the Agreement.
Expiration of this Agreement will be considered termination of the
Project. The cost of any work performed after the expiration date of the
Agreement will not be reimbursed by the Department.

All provisions of the original contract not expressly amended hereby shall remain in full force

and effect.

Rev. 1/26/21



Amendment to Replace Exhibit A and Change Completion Date

IN WITNESS WHEREOF, the parties have caused this instrument to be executed by their
respective authorized officials on the date first above written.

STATE OF TENNESSEE

CITY OF RED BANK
DEPARTMENT OF TRANSPORTATION
Signature: hto“{ ¢ gef’ !' 31 : Signature:
Email: hberry@redbanktn.gov Email: TDOT.COMMISSIONER'S.Office@tn.gov
APPROVED AS TO APPROVED AS TO

FORM AND LEGALITY FORM AND LEGALITY

signature: —Mﬂn—m—@éf—dﬂﬂt@— signature:
Email: astulce@mwalawfirm.com Email: TDOT.Legal Attorneys@tn.gov

Signature:

Email: Daniel.Pallme@tn.gov

Rev. 1/26/21



